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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION:  P00013

CONTRACT NUMBER:  W56HZV-04-C-0259

CONTRACTOR:  SIMULA, INC.

AMOUNT OF THIS MODIFICATION:  $8,189,158.00

TYPE OF CONTRACT:  FIRM-FIXED PRICE

1.  This is a change order in accordance with the 'CHANGES" clause of the contract.

2.  The purpose of Modification P00013 to contract W56HZV-04-C-0259 is to pay for the upgrade of the HEMTT, PLS, and HET

Crew Protection Kits to address side protection for the classified threats as identified in Draft Security classification

Guide for Tactical Wheeled Vehicles provided under separate cover.

3.  This action results in the following increases:

    a.  CLIN 0001AA, Non-recurring development for the HEMTT, PLS and HET Crew Protection Kits to include side protection

and changes in paragraph C.2 resulted in an increase of $286,112.00 ($263,223.00 cost and $22,889.00 fixed fee).  The new

cost total is $1,872,145.00 ($1,608,922.00 + $263,223.00 = $1,872,145.00).  The new fixed fee amount is $105,233.00

($82,344.00 + $22,889.00 = $105,233.00).  The new CLIN total of $1,977,378.00.

    b.  CLIN 0002AA, production for the HEMTT Crew Protection Kits to include side protection and changes in paragraph

C.2 resulted in a unit price increase of $2,400.00 each for a total increase of $650,400.00.  The new unit price is

$36,143.00 ($33,743.00 + $2,400.00 = $36,143.00).  The new total for this CLIN is $9,794,753.00.

    c.  CLIN 0003AA, production for the PLS Crew Protection Kits to include side protection and changes in paragraph C.2

resulted in a unit price increase of $13,406.00 each for a total increase of $7,252,646. The new unit price of $43,461.00

($30,055.00 + $13,406.00 = $43,461.00).  The new total for this CLIN is $23,512,401.00.

4.  SECTION C - C.2 - Scope of Work (Modification P00007) is hereby revised.  Revisions are underlined.  The attached

paragraph C.2 is hereby substituted for previous version of C.2 (Modification P00007).

5.  The contractor shall deliver items as quickly as possible but no later than the delivery schedule shown in

Modification PZ0004.

6.  As a result of this modification, the total dollar amount of the contract is increased by $8,189,158.00 from

$69,162,079.70 to a new contract total of $77,351,237.70.

7.  Other than provided herein, all other terms and conditions of the contract remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 014 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          SERVICES LINE ITEM              __________________

              NOUN: DEVELOPMENT EFFORT

              SECURITY CLASS: Unclassified

Contractor shall provide development effort                                    Cost:          $1,872,145.00

and non-recurring engineering effort as                                        Fixed Fee:     $  105,233.00

specified in Section C.2 "Scope of Work".                                      Total Amount:  $1,977,378.00

                              (End of narrative B001)

0001AA        SERVICES LINE ITEM                                                                           $      1,977,378.00              __________________                                                                            __________________

              NOUN: M915 CREW PROTECTION KITS

              PRON: E14DC004J6    PRON AMD: 05    ACRN: AA

              AMS CD: 65462265900

Non-recurring development effort is increased by

$286,112.00 to reflect the upgrade of HEMTT, PLS

and HET CPKs to address improved side protection

for the classified threat per modified paragraph

C.2 ($263,223 cost and 22,889 fixed fee).

The new total is $1,872,145.00 (1,872,145 + 263,223

= $1,872,145).  The new fixed fee amount is

$105,223.00 (82,344 + 22,889 = $105,233).

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $     1,977,378.00
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0002          PRODUCTION QUANTITY                                        271         EA   $  36,143.00000              ___________________                                                          ______________

              NOUN: HEMTT CREW PROTECTION KITS

              SECURITY CLASS: Unclassified

Contractor shall provide crew protection kits                                  $36,143.00      $9,794,753.00

for the HEMTT, HET, PLS and M915 Series Trucks

as specified in Section C-Scope of Work, with

improved side protection in accordance with

paragraph C.2.

                              (End of narrative A001)

0002AA        HEMTT CREW PROTECTION KITS                                 271         EA                    $      9,794,753.00              __________________________                                                                    __________________

              NOUN: 271 HEMTT CPK

              PRON: J642D276J6    PRON AMD: 02    ACRN: AB

              AMS CD: 51108992015

The above unit price includes an increase of

$2,400 each for a new unit price of $36,143.00.

($33,743 + $2,400 = $36,143.00).  The new total

for this CLIN is increased by $650,400.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001              271           15-DEC-2006

                            $     9,794,753.00
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0003          PRODUCTION QUANTITY                                        541         EA   $  43,461.00000              ___________________                                                          ______________

              NOUN: CREW PROTECTION KITS - PLS

              SECURITY CLASS: Unclassified

Contractor shall provide crew protection kits                                   $43,461.00     $23,512,401.00

for the PLS Series Trucks as specified in

Section C - Scope of Work, with improved side

protection in accordance with Paragraph C.2.

                              (End of narrative A001)

0003AA        PLS CREW PROTECTION KITS                                   541         EA                    $     23,512,401.00              ________________________                                                                      __________________

              NOUN: 541 PLS CPK

              PRON: J642D277J6    PRON AMD: 02    ACRN: AB

              AMS CD: 51108992015

The above unit price includes an increase of

$13,406 each for a new unit price of $43,461.00.

($30,055 + $13,406 = $43,461.00).  The new total

for this CLIN is increased by $7,252,646.00.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001              541           15-DEC-2006

                            $    23,512,401.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.4. SCOPE OF WORK FOR IED IMPROVEMENTS

HEMTT AND PLS:  Upgrade the HEMTT and PLS Crew Protection Kits to address side protection for the classified threats as

identified in Draft Security classification Guide for Tactical Wheeled Vehicles provided under separate cover.  The side

includes the improved door, door glass and panels just fore & aft of the door. The fore & aft panels shall have the

same aluminum applique as the door.  The door jam and hinge may require reinforcement to accommodate the additional weight.

The front transparent armor windshield shall be 39mm(threat 7.62x39 PS Ball at muzzle velocity, 0-degree obliquity, 3 shots                                                                ____________________________________________________________

at 4.5 inch spacing).  Contractor shall provide test coupons for the door glass, windshield glass, changes in the door opaque______________________________________________________________________________________________________________________________

armor if different than that previously tested, and the aluminum/steel configuration for the side panels fore and aft______________________________________________________________________________________________________________________

of the door.  In addition, request separate cost and schedule proposal for each of the items listed below.  It is desired__________________________________________________________________________________________________________________________

to cut these in at the beginning._________________________________

    - Windshield Armor:  Upgrade the windshield transparent armor in accordance with the Draft Security Classification

      Guide for Tactical Wheeled Vehicles.

    - M66 Ring Mount:  Adapt the armor kit to accept the M66 Ring Mount without modification to the ring mount kit.

      The HEMTT ring mount NSN is 2590-01-220-6377.  The PLS ring mount NSN is 1005-01-363-2502.

    - Marker/Clearance Lights:  Integrate cab marker/clearance lights.

    - Mine Blast Shield:  Incorporate deflector for the steering linkage slot in the center mine blast deflector.

    - Headlight Covers:  Relocate the headlights and composite light in front of the armored brush guard and cover

      original headlight/composite location with armor.

    - Door Assist:  Provide a mechanism to assist in opening and closing the armored doors.

    - Escape Hatch:  Provide an escape hatch to egress the vehicle if the driver and passenger standard doors become

      none operational.

HET:  Upgrade the original design effort to provide side protection for the classified threats as identified in Draft

Security Classification Guide for Tactical Wheeled Vehicles provided  under separate cover.  The door jam and hinge may have

to be reinforced to accommodate the additional door weight.  The headlights shall not be covered with transparent armor.

The front transparent armor windshield shall be 39mm (threat 7.62x39 PS Ball at muzzle velocity, 0-degree obliquity, 3 shots

at 4.5inch spacing).  Contractor shall provide test coupons for material solutions that differ from those tested in support                      _____________________________________________________________________________________________________

of the PLS and HET solutions.  Provide a mechanism to assist in opening and closing the armored doors.  Integrate cab_____________________________

marker/clearance lights.  Design an escape hatch to egress the vehicle if the driver and passenger standard doors become                          ______

more operational.

M915:  Upgrade the original design to provide side protection for the classified threats as identified in Draft Security

Classification Guide for Tactical Wheeled Vehicles provided under separate cover.  The door jam and hinge may have to be

reinforced to accommodate the additional door weight.  The headlights shall not be covered with transparent armor.  The

front transparent armor windshield shall be 39mm (threat 7.62x39 PS Ball at muzzle velocity, 0-degree obliquity, 3 shots

at 4.5 inch spacing).  Contractor shall provide test coupons for material solutions that differ from those tested in                       _____________________________________________________________________________________________

support of the PLS and HET solutions._____________________________________

                                               *** END OF NARRATIVE C 004 ***

  6 7

W56HZV-04-C-0259 P00013

SIMULA AEROSPACE & DEFENSE GROUP, INC.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  E14DC004J6             AA       1        $       1,691,266.00  $         286,112.00            $       1,977,378.00

        65462265900                   4DC004

0002AA  J642D276J6             AB       1        $       9,144,353.00  $         650,400.00            $       9,794,753.00

        51108992015                   4ZHTZR

        A14P50151CAR

0003AA  J642D277J6             AB       1        $      16,259,755.00  $       7,252,646.00            $      23,512,401.00

        51108992015                   4ZHTZR

        A14P50151CAR

                                                                           _________________

                                                         NET CHANGE    $       8,189,158.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   42040000041C1C03P654622252G  S20113                W56HZV           $         286,112.00

Army                 AB        21   42035000041C1C03P511089252G  S20113                W56HZV           $       7,903,046.00                                                                                                          __________________

                                                                                          NET CHANGE    $       8,189,158.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      69,162,079.70              $       8,189,158.00              $      77,351,237.70
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